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CCR No. 96-0995 Logged Date 8/14/96 Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_| |Affected Release A Change Class ||

Title (description) LaRC, SMC EDC and EOC Acceptance Test Procedures for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

411-CD-001-001 SMC, 411-CD-003-001 EOC, 411-CD- AC-96-0418

004-001 LaRC, and 411-CD-005-001 EDC.

RTM Change |:| Start New Baseline

Problem

Acceptance test procedures for Release A need to be approved by the CCB for delivery to ESDIS

Proposed Solution

Review and aé)é)rove the procedures, which are in four volumes. General EOC, LaRC, SMC, EDC.
Volumes posted 8/16 for CCB approval 8/28. Delivery to ESDIS scheduled for 9/3/96.

Note: FOS review needed only for EOC volume.

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] FOS M&O []

QA [] Rel. A Rel.B [ ] Rel.IR1 [ ] MRS [ ] SMO Subconts [ ]
Al [] Other

Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mark Abernathy (Signed) Mark Abernathy 8/27/96
Signature Date
Office SMO Office Manager (Signed) Marc Bensimon 8/27/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) R. E. Clinard 8/28/96

Signature Date
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